




Tickets:

Adding Team Member Information to GitHub TeamMembers.txt

Assigned to: Everyone

Estimated Time: 2hr

Task: Add personal information to the TeamMembers.txt document in the GitHub

Product: Team info text file

Completed: 9/16

Creating Minesweeper Array:

Assigned to: Eden (Ian Rueblemann)

Estimated Time: 1hr

Task: Develop 2-D grid board data structure to store information on mine and flag location and interact with user input.

Product: 2-D array object for storing minesweeper gameplay information

Completed: 9/13

Creating Minesweeper Algorithm

Assigned to: Forest

Estimated Time: 2hr

Task: Create a recursive algorithm for finding mine locations near a spot a user picks on a 2-D array or lose the game if user clicked on a mine

Product: Algorithm for finding nearby minds on a minesweeper grid

Completed 9/13

Create UI

Assigned to: Daniel

Estimated Time: 4hr

Task: Create the User Interface for the minesweeper app including the HTML page it will run on and the JavaScript to interact with user input

Product: User interactable HTML page for minesweeper

Completed: 9/15

Create User Interaction

Assigned to: Johnney

Estimated Time: 4hr

Task: Create the backend for the JavaScript UI that interacts with the array data structure the minesweeper game is based around, allowing users to interact with the array with the UI inputs and play the game

Product: Connection between inputs in HTML page and minesweeper array

Completed: 9/15

Documentation:

Assigned to: Hannah

Estimated Time: 2hr

Task: Document meeting discussions and teammate progress as tasks are completed within the sprint

Product: Documentation with meeting notes and task assignments

Completed: 9/18

Debugging:

Assigned to: Ruben and Chris

Estimated Time: 2hr

Task: Run and debug the completed minesweeper game before the demonstration, fixing any errors, bugs, and cleaning up the UI

Product: Debugged code and documentation describing the debugging

Completed: 9/18